Task Title:   
FPGA Burn-In Test Evaluation  

Total Funding:   
$45K

Performance Period: 
 FY02

Task Managers:   

 Jonathan Perret (JPL)

Description:
Perform burn-in test evaluation demo of Xilinx Vertex II FPGAs 

Objective:
Perform FPGA burn-in test evaluation demo


Evaluate the advantages of burn-in to reduce FPGA failure risks

Deliverables/ Milestones:
Schedule:

1.   acquire FPGA test devices (M)
12/1/2001*

2.   design / program / verify FPGA devices (M)
3/1/2002*

3.   FPGA burn-in test plan (M)
3/1/2002 *

4.   procure / fab / verify test fixture hardware (M)
3/1/2002 *

5. perform burn-in evaluation tests (M)
5/3/2002


6. report on burn-in evaluation test results (D)
6/7/2002

· These milestones accomplished via funding in other tasks

Procurements:  
(see comment #2 below)

Comments:

1. This task utilizes the burn-in portion of the qual test plan 

       Developed in the FY 02 NEPP EPAR FPGA Reliability Evaluation task  (3/1/2002).

2. This task utilizes the FPGA devices purchased, designed and programmed and the test hardware provided in the FY 02 NEPP EPAR FPGA FPGA Qual Test Demo task (3/1/2002)

